
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

5466           

0012 Pay Period End Date: 09.24.2016

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 09.29.2016

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 07.09.2015

07.20.2015

03.28.2016

Date Let:

KIMBALL NORTH

06.25.2015

Estimate Type: PROG

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.28.2016

Date Project Completion:

Counties

BANNER

KIMBALL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51466  000 NH-71-2(113) 071 19.77 28.31 GRAD BR GDRL BIT
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$4,674,887.18

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $4,629,413.54 $4,567,799.21 $61,614.33
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $4,629,413.54 $4,567,799.21 $61,614.33
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $4,629,413.54 $4,567,799.21 $61,614.33

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$4,629,413.54 $4,567,799.21 $61,614.33

$.00 $.00 $.00

99%

% Time Comp

% Dollar Comp

90%

$5,239,702.30

09.27.2016 09.27.2016

09.27.2016

Steinwart, Darryl

Halstead, Kerri

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

09.29.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 09.29.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1033.00      3,500.00 3.300 11,550.00

3.300 11,550.00

3.300 11,550.00

0.000 0.00

0003

STA ROADWAY GRADING
0003 

1102.00      5.31 115.000 610.65

115.000 610.65

85.944 456.36

0.000 0.00

0004

SY  REMOVE ASPHALT SURFACE
0004 

7017.00      5.00 871.000 4,355.00

871.000 4,355.00

871.000 4,355.00

0.000 0.00

0005

LF  REMOVE GUARDRAIL
0005 

L019.13      4.20 235.000 987.00

235.000 987.00

739.919 3,107.66

0.000 0.00

0006

SY  EROSION CONTROL, CLASS 1D
0006 

Contracted 23,502.65

Current 23,502.65

In place 25,469.02

This Estimate 0.00

GROUP 1 GRADING

GROUP 6 BRIDGE AT STA. 1077+72 LT THREE SPAN, CONTINUOUS CON

0030.60      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0007

LS  MOBILIZATION
0007 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.12      350.00 105.000 36,750.00

70.349 24,622.15

70.349 24,622.15

0.000 0.00

0008

SY  CONCRETE BRIDGE DECK REPAIR
0008 

6131.23      2.50 2,980.000 7,450.00

2,980.000 7,450.00

2,980.000 7,450.00

0.000 0.00

0009

SF  PENETRATING CONCRETE SEALER
0009 

6617.25      500.00 13.000 6,500.00

13.000 6,500.00

15.796 7,898.00

0.000 0.00

0010

SF  CONCRETE REPAIR
0010 

6960.11      350.00 87.000 30,450.00

34.686 12,140.10

34.686 12,140.10

0.000 0.00

0011

SY  BRIDGE APPROACH REPAIR
0011 

Contracted 91,150.00

Current 60,712.25

In place 62,110.25

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 1077+72 LT THREE SPAN, CONTINUOUS CON

GROUP 6A BRIDGE AT STA. 1077+72 RT THREE SPAN, CONTINUOUS CO

0030.60      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0012

LS  MOBILIZATION
0012 

6007.12      350.00 118.000 41,300.00

85.060 29,771.00

85.060 29,771.00

0.000 0.00

0013

SY  CONCRETE BRIDGE DECK REPAIR
0013 

6131.23      2.50 2,134.000 5,335.00

2,134.000 5,335.00

2,134.000 5,335.00

0.000 0.00

0014

SF  PENETRATING CONCRETE SEALER
0014 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

5466           

0012 Pay Period End Date: 09.24.2016

Estimate Summary to Contractor Page:   3 of 7

Nebraska Department of Roads Date: 09.29.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6617.25      500.00 63.000 31,500.00

141.375 70,687.50

141.375 70,687.50

0.000 0.00

0015

SF  CONCRETE REPAIR
0015 

6960.11      350.00 98.000 34,300.00

98.000 34,300.00

80.019 28,006.65

0.000 0.00

0016

SY  BRIDGE APPROACH REPAIR
0016 

Contracted 122,435.00

Current 150,093.50

In place 143,800.15

This Estimate 0.00

GROUP 6A BRIDGE AT STA. 1077+72 RT THREE SPAN, CONTINUOUS CO

GROUP 7 GUARDRAIL

0030.70      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0017

LS  MOBILIZATION
0017 

7011.20      24.50 187.500 4,593.75

187.500 4,593.75

187.500 4,593.75

0.000 0.00

0018

LF  W-BEAM GUARDRAIL
0018 

7011.30      43.00 262.500 11,287.50

262.500 11,287.50

262.500 11,287.50

0.000 0.00

0019

LF  THRIE-BEAM GUARDRAIL
0019 

7020.00      2,300.00 2.000 4,600.00

2.000 4,600.00

2.000 4,600.00

0.000 0.00

0020

EACHBRIDGE APPROACH SECTIONS
0020 

7020.61      2,200.00 2.000 4,400.00

2.000 4,400.00

2.000 4,400.00

0.000 0.00

0021

EACHTHRIE-BEAM BRIDGE APPROACH SECTION
0021 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7022.50      6,400.00 2.000 12,800.00

2.000 12,800.00

2.000 12,800.00

0.000 0.00

0022

EACHBULLNOSE-12.5'
0022 

7024.25      2,775.00 2.000 5,550.00

2.000 5,550.00

2.000 5,550.00

0.000 0.00

0023

EACHGUARDRAIL END TREATMENT, TYPE I
0023 

Contracted 48,231.25

Current 48,231.25

In place 48,231.25

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.50 2,706.000 20,295.00

2,706.000 20,295.00

1,196.140 8,971.05

0.000 0.00

0024

STA OVERLAY BROKEN LINES
0024 

0002.60      7.50 5,412.000 40,590.00

5,412.000 40,590.00

2,302.320 17,267.41

0.000 0.00

0025

STA OVERLAY SOLID LINES
0025 

0030.90      50,000.00 1.000 50,000.00

1.000 50,000.00

1.000 50,000.00

0.000 0.00

0026

LS  MOBILIZATION
0026 

6030.16      15.00 2,036.000 30,540.00

2,036.000 30,540.00

0.000 0.00

0.000 0.00

0027

SY  BRIDGE DECK PREPARATION
0027 

6133.01      35.00 2,036.000 71,260.00

2,036.000 71,260.00

2,036.000 71,260.00

0.000 0.00

0028

SY  MEMBRANE WATERPROOFING TYPE A
0028 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7515.35      1.35 116,500.000 157,275.00

116,500.000 157,275.00

115,299.000 155,653.65

0.000 0.00

0029

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING, GROOVED

0029 

7516.36      1.35 90,500.000 122,175.00

90,500.000 122,175.00

90,893.000 122,705.55

0.000 0.00

0030

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING,
GROOVED

0030 

8022.20      1.63 65,100.000 106,113.00

65,100.000 106,113.00

65,200.987 106,277.62

28.637 46.68

0032

EACHHYDRATED LIME/WARM MIX ASPHALT
0031 

9005.23      16.00 9,000.000 144,000.00

9,000.000 144,000.00

8,754.480 140,071.68

0.000 0.00

0034

TON ASPHALTIC CONCRETE, TYPE SPS
0032 

9005.75      26.37 64,600.000 1,703,502.00

64,600.000 1,703,502.00

63,671.730 1,679,023.52

0.000 0.00

0035

TON ASPHALTIC CONCRETE, TYPE SPR
0033 

9009.00      5.31 4,645.000 24,664.95

4,645.000 24,664.95

4,487.000 23,825.97

27.000 143.37

0036

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0034 

9010.50      35.00 500.000 17,500.00

500.000 17,500.00

20.040 701.40

0.000 0.00

0037

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0035 

9021.12      520.00 288.000 149,760.00

288.000 149,760.00

189.245 98,407.40

0.000 0.00

0039

TON PERFORMANCE GRADED BINDER (52-34)
0036 

9021.13      620.00 2,213.400 1,372,308.00

1,208.895 749,514.90

1,208.895 749,514.90

0.000 0.00

0040

TON PERFORMANCE GRADED BINDER (64-34)
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9053.00      1.50 70,690.000 106,035.00

70,690.000 106,035.00

75,670.000 113,505.00

0.000 0.00

0041

GAL TACK COAT
0038 

9179.23      85.00 897.570 76,293.45

897.570 76,293.45

897.544 76,291.24

0.000 0.00

0042

STA COLD MILLING, CLASS 3

TYPE A

0039 

9179.35      1.84 4,645.000 8,546.80

4,645.000 8,546.80

4,487.000 8,256.08

25.000 46.00

0043

SY  COLD MILLING, CLASS 5
0040 

9179.43      308.05 960.696 295,942.40

960.696 295,942.40

1,077.029 331,778.79

0.000 0.00

0044

STA COLD MILLING, CLASS 3
0041 

9185.76      8.25 1,796.000 14,817.00

1,796.000 14,817.00

1,611.000 13,290.75

0.000 0.00

0045

STA RUMBLE STRIPS, ASPHALT
0042 

9188.50      41.88 360.000 15,076.80

360.000 15,076.80

334.932 14,026.95

0.000 0.00

0046

SY  SURFACING UNDER GUARDRAIL
0043 

9300.38      1.00 74,100.000 74,100.00

74,100.000 74,100.00

216,281.850 216,281.85

0.000 0.00

0048

EACHRAP INCENTIVE PAYMENT
0044 

9300.52      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0049

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0045 

L001.02      5,000.00 0.500 2,500.00

0.500 2,500.00

0.000 0.00

0.000 0.00

0050

ACRESEEDING, TYPE B
0046 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0051

TON MULCH
0047 

9300.60      1.37 0.000 0.00

14,606.004 20,010.23

14,606.004 20,010.23

14,606.004 20,010.23

4001

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

Smoothness Incentive Northbound Lanes

4001 

9300.77      32.22 0.000 0.00

384.138 12,376.93

384.138 12,376.93

384.138 12,376.93

4002

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

Smoothness Incentive Northbound Lanes

4002 

9300.60      1.17 0.000 0.00

14,605.350 17,088.26

14,605.350 17,088.26

14,605.350 17,088.26

4003

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

Smoothness Incentive Southbound Lanes

4003 

9300.77      27.53 0.000 0.00

384.121 10,574.85

384.121 10,574.85

384.121 10,574.85

4004

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

Smoothness Incentive Southbound Lanes

4004 

8022.15      1.63 3,000.000 4,890.00

3,000.000 4,890.00

1,824.260 2,973.54

0.000 0.00

0031

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0048 

9002.10      26.37 3,000.000 79,110.00

3,000.000 79,110.00

1,824.260 48,105.74

0.000 0.00

0033

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0049 

9020.95      620.00 102.000 63,240.00

102.000 63,240.00

38.314 23,754.68

0.000 0.00

0038

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0050 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.37      1.00 5,100.000 5,100.00

5,100.000 5,100.00

5,253.870 5,253.87

0.000 0.00

0047

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0051 

Contracted 4,759,634.40

Current 4,196,891.57

In place 4,139,748.91

This Estimate 60,286.32

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 27,920.000 13,960.00

27,920.000 13,960.00

41,488.000 20,744.00

0.000 0.00

0052

BDAYBARRICADE, TYPE II
0052 

0001.10      2.00 1,164.000 2,328.00

1,164.000 2,328.00

3,903.000 7,806.00

182.000 364.00

0053

BDAYBARRICADE, TYPE III
0053 

0001.75      3.00 1,960.000 5,880.00

1,960.000 5,880.00

156.000 468.00

0.000 0.00

0054

EACHTEMPORARY SIGN DAY
0054 

0001.90      0.80 9,220.000 7,376.00

9,220.000 7,376.00

12,054.000 9,643.20

616.000 492.80

0055

EACHSIGN DAY
0055 

0001.99      5.00 66.000 330.00

66.000 330.00

500.000 2,500.00

0.000 0.00

0056

EACHCONTRACTOR FURNISHED SIGN DAY
0056 

0002.28      0.50 13,600.000 6,800.00

13,600.000 6,800.00

7,179.000 3,589.50

0.000 0.00

0057

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0057 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.30      0.50 6,100.000 3,050.00

6,100.000 3,050.00

4,337.500 2,168.75

671.500 335.75

0058

LF  PAVEMENT MARKING REMOVAL
0058 

0002.44      0.45 14,500.000 6,525.00

14,500.000 6,525.00

13,767.960 6,195.58

158.210 71.19

0059

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0059 

0002.47      0.25 14,500.000 3,625.00

14,500.000 3,625.00

0.000 0.00

0.000 0.00

0060

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0060 

0002.97      350.00 173.000 60,550.00

173.000 60,550.00

209.000 73,150.00

0.000 0.00

0061

DAY FLASHING ARROW PANEL
0061 

0003.50      35.00 500.000 17,500.00

500.000 17,500.00

1,126.000 39,410.00

0.000 0.00

0062

LF  CONCRETE PROTECTION BARRIER
0062 

0003.56      6.75 1,500.000 10,125.00

1,500.000 10,125.00

1,126.000 7,600.50

0.000 0.00

0063

LF  RELOCATE CONCRETE PROTECTION BARRIER
0063 

0003.57      1,500.00 3.000 4,500.00

3.000 4,500.00

2.000 3,000.00

0.000 0.00

0064

EACHRELOCATE INERTIAL BARRIER SYSTEM
0064 

0003.58      2,100.00 1.000 2,100.00

1.000 2,100.00

2.000 4,200.00

0.000 0.00

0065

EACHINERTIAL BARRIER SYSTEM
0065 

0003.64      75.00 16.000 1,200.00

16.000 1,200.00

0.000 0.00

0.000 0.00

0066

EACHREPLACEMENT MODULE
0066 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0010.04      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0067

EACHFIELD OFFICE
0067 

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

0.000 0.00

0.000 0.00

0068

HOURTRAINING
0068 

0030.10      12,500.00 1.000 12,500.00

1.000 12,500.00

1.000 12,500.00

0.000 0.00

0069

LS  MOBILIZATION
0069 

9110.01      60.00 50.000 3,000.00

50.000 3,000.00

0.000 0.00

0.000 0.00

0070

HOURRENTAL OF LOADER, FULLY OPERATED
0070 

9110.02      70.00 50.000 3,500.00

50.000 3,500.00

0.000 0.00

0.000 0.00

0071

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0071 

9110.03      70.00 50.000 3,500.00

50.000 3,500.00

0.000 0.00

0.000 0.00

0072

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0072 

9110.07      70.00 50.000 3,500.00

50.000 3,500.00

0.000 0.00

0.000 0.00

0073

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0073 

9110.27      150.00 10.000 1,500.00

10.000 1,500.00

0.000 0.00

0.000 0.00

0074

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0074 

L022.75      10.00 200.000 2,000.00

200.000 2,000.00

0.000 0.00

0.000 0.00

0075

LF  TEMPORARY SILT CHECK
0075 
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Nebraska Department of Roads Date: 09.29.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      9.50 200.000 1,900.00

200.000 1,900.00

0.000 0.00

0.000 0.00

0076

LF  TEMPORARY SILT FENCE
0076 

L860.50      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0077

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0077 

2021.00      64.27 0.000 0.00

11.000 706.97

9.000 578.43

1.000 64.27

4000

EACHMAILBOX POST
4000 

Contracted 194,749.00

Current 195,455.97

In place 210,053.96

This Estimate 1,328.01

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 5,239,702.30

Current 4,674,887.19

In place 4,629,413.54

This Estimate 61,614.33


